

What Can CMMI Learn From the PMBOK?

SSTC 2006

1-4 May 2006

Wayne Sherer
U.S. Army ARDEC

Sandy Thrasher, PMP
Anteon Corporation

Outline

- Overview
- Considerations for Comparison
- High Level Comparison of the PMBOK & CMMI
- Advantages of the PMBOK Process Structure
- Which PMBOK Processes Can Enhance CMMI Implementations
- How the PMBOK Supplements CMMI
- Summary

Overview

- PMBOK provides additional project management processes not addressed by CMMI
- CMMI addresses most of the PMBOK processes and CMMI provides a process management structure as well as Systems and Software Engineering Best Practices
- ***Combining them will result in better and more complete project management of engineering endeavors***

Considerations for Comparison

Coverage


- CMMI
 - Addresses Project Management of engineering endeavors
 - Addresses a larger organization composed of engineering projects
- PMBOK
 - Addresses Project Management without addressing the type of project or directly addressing the larger organization
- The depth of coverage varies between the documents

Structure


- It should be noted that while both have a project management focus, the focus and structure of the documents is different
 - PMBOK supports training Project Managers for Project Management Professional (PMP) certification
 - CMMI supports organizational process improvement for achievement of maturity/capability levels




Model Components in the Staged Representation



PMBOK Components



High Level Comparison of CMMI & PMBOK

A faint, stylized background image of two hands shaking, rendered in a lighter shade of the teal background color, positioned behind the main title text.

Processes Addressed by Both

- Requirements Management or Scope Control
- Project Planning
- Managing and Controlling Project Execution
- Quality Assurance
- Supplier Management
- Risk Management
- Measurement

“Grey” Areas

- The following are implied or partly addressed by the PMBOK
 - Configuration Management
 - Causal Analysis
 - Generic Practices
- The following is partly addressed by CMMI
 - Human Resource Management

“Grey” Areas (continued)

- The following are definition or context differences
 - Verification and Validation – Definitions in both documents are basically reversed
 - Risk – In the PMBOK, risk is an uncertainty and can be positive or negative
 - Procurement Management – PMBOK considers buyer and seller points of view
 - Progressive Elaboration as opposed to Establish and Maintain

How CMMI Supplements PMBOK

- Engineering Best Practices
- Organizational Process Management
- Data Management
- Decision Analysis

Advantages of the PMBOK Process Structure

Inputs and Outputs

- Definitions from the PMBOK
 - Input - Any item whether internal or external to the project that's required by a process before the process proceeds. Maybe an output from a predecessor process.
 - Output - A product, result or service generated by a process. Maybe an input to successor processes.
- “Inputs” provide information necessary to perform the work of the process or a CMMI practice
- “Outputs” are similar to “Typical Work Products” in CMMI

Inputs and Outputs (continued)

- PMBOK provides a mostly consistent set of Inputs and Outputs (always references a given item the same way)
- *This improves the linkage and flow among processes and*
- *This approach can reduce the number of work products (Direct Artifacts) required for implementation*

Tools and Techniques

- Definitions from PMBOK
 - Tool – Something tangible, such as a template or software program, used in performing an activity to produce a product or result.
 - Technique – A defined systematic procedure used by a human resource to perform an activity to produce a product or result or deliver a service, that may employ one or more tools.

Tools and Techniques (continued)

- PMBOK suggests tools with descriptions and some examples
 - Provides sufficient information so you can understand how the tool works
 - In specific cases, shows examples so you can understand how to use the tool
- *This assists the implementer in determining which tools and techniques will be of benefit to their situation*

Example Tools


- Arrow Diagramming Method used to develop Project Schedule
- Graphic examples of project schedules
- Examples of risk parameters and risk analysis tools
- Earned Value Management formulas and examples used for Performance Reporting
- Statistical Control Charts used for Quality Control
- Pareto Diagrams used for Causal Analysis

PMBOK Process Groupings

- Initiating - includes project and phase startup processes
- Planning - includes planning processes and development of planning documents
- Executing - includes implementation processes
- Monitoring and Controlling – includes processes for monitoring scope, schedule, and quality
- Closing – includes project and contract closeout processes

Process Group Interactions

- Five process groups are required for the management of any project



The background of the slide features a teal color with a faint, stylized image of two hands shaking, symbolizing agreement or partnership.

Which PMBOK Processes Will Enhance CMMI Implementations?

Project Charter

- Provides justification for selecting a project for implementation
- Issued by sponsor external to the project organization
- Formally authorizes existence of a project
- Identifies and gives authority to project manager

Close Contract/Project

- Creates and executes administrative closure and contract closure procedures
- Procedures are part of Project Management Plan
- Administrative closure procedures
 - Contains activities and responsibilities of project participants
 - Includes procedures to transfer the product to production
 - Step-by-step methodology documents required completion and exit criteria for the project

Close Contract/Project (continued)

- Contract closure procedures
 - Step-by-step methodology documents required completion and exit criteria for the contract
 - Contains activities and responsibilities of project participants
 - Formally closes all contacts associated with the completed project
- Procurement audits
- Verification that all contract work and deliverables are acceptable

Close Contract/Project (continued)

- Formal acceptance and handover of final product
- Organizational Process Asset Updates
 - Formal acceptance documentation
 - Project/Contract files
 - Project Closure documents
 - Historical information
 - Lessons learned

How the PMBOK Supplements CMMI

How PMBOK Supplements CMMI

- More guidance and details on planning
 - Additional Planning Documents:
 - Scope Management Plan,
 - Schedule Management Plan,
 - Cost Management Plan,
 - Staffing Management Plan,
 - Communications Management Plan, and
 - Procurement Management Plan

How PMBOK Supplements CMMI

- More guidance and details on planning (continued)
 - Project Time Management:
 - Activity Definition,
 - Activity Sequencing,
 - Activity Resource Estimating,
 - Activity Duration Estimating,
 - Schedule Development, and
 - Several possible support tools

How PMBOK Supplements CMMI

- More guidance and details on management and control
 - Performance measurement analysis and forecasting using earned value calculations – formulas and examples are provided
 - Integrated change control details (emphasizes maintaining baselines and plans, implementing corrective action, defect repair, etc.)

How PMBOK Supplements CMMI

- More guidance and details on Human Resource Management
 - Human resource planning
 - Acquiring the project team
 - Developing the project team
 - Managing the project team
- *Considers the personnel assigned to the project*

How PMBOK Supplements CMMI

- More guidance and details on Quality Assurance
 - Quality Planning
 - Considers Cost of Quality
 - Suggests tools with descriptions: Design of Experiments, Cost-Benefit Analysis, Benchmarking
 - Quality Control
 - Suggests tools and techniques with descriptions and some examples: cause and effect diagram, control charts, flowcharting, histogram, Pareto chart, run chart, scatter diagram, statistical sampling, defect repair review
 - Links outputs back into the implementing processes

How PMBOK Supplements CMMI

- More guidance and details on risk
 - Risk planning and budgeting
 - Example risk parameters
 - More information on how to identify risks
 - Qualitative and quantitative risk analysis
 - Risk response planning

How PMBOK Supplements CMMI

- More guidance and details on contracting or Procurement Management
 - Considers buyer and seller
 - Request seller responses (solicitation)
 - Considerations for evaluation
 - Includes contract closure and payment

Summary



The Mappings Are Available

- Link to - <https://bscw.sei.cmu.edu/pub/bscw.cgi/0/79783>
- Click on “Comparisons of CMMI & Other Standards/References”
- Then click on “CMMI and PMBOK”
- There will be three files, start with “CMMI and PMBoK Mappings”

Conclusions

- *PMBOK provides a more complete (end to end) Project Management set of processes, with a defined beginning and a defined ending*
- *PMBOK inputs and outputs provide linkage and flow among processes*
- *PMBOK provides tools and techniques for implementing CMMI practices including explanations and examples*

Contact Information

S. Wayne Sherer	Sandy Thrasher, PMP
Chief, Process Improvement and Management	Program Manager
Strategic Management & Process Office ARDEC Enterprise Management AMSRD-AAR-EMS, B1 Picatinny, NJ 07806-5000	Anteon Corporation 2770-H East Gunter Park Drive Montgomery, AL 36109
Phone: (973) 724-3531	Phone: (334) 260-3329
Email: wsherer@pica.army.mil	Email: sthrasher@anteon.com